
Change Number Federal Facility Agreement and Consent Order Date
Change Control Formry

M'15'O5-OL
Do not use blue ink. Typeorprintus(ngblackink.

July 20, 2005

Originator Phone
L. D. Romine, RUJ. D. Voice, U.S Department of Energy 509-376-4747/ 509-376-8523

Class of Change
[ ] I - Signatories [ X] II - Executive Manager [] III - Project Manager

Change Title
Delay Hanford Federal Facility Agreement and Consent Order (Agreement) M-015 Interim Milestones.

Description/Justification of Change
This change request follows on from Inter-Agency discussions between the U.S. Department of Energy, the State of
Washington Department of Ecology and the U.S. Environmental Protection Agency (Parties). The Parties have agreed
to delay five M-01 5 Agreement Milestones for 120 days. The five milestones to be delayed are M-01 5-39C, M-01 5-43C,
M-015-44A; M-1 5-45A and M-01 5-46A. This delay will allow resources to be focused on development of an outline/path
forward addressing scope and schedule to support a modified approach for Comprehensive Environmental Response,
Compensation and Liability Act (CERCIJa) decisions that address current issues and concerns within the decision
making process. The path forward will identify decision models for waste sites, characterization needs based on the
decision models, gaps within the current data, and recommend appropriate milestones in support of the M-01 5 series of
milestones.

Within milestone series M-015, the remaining two Major Milestones, M-015-00 and M-015-OOC and five Agreement
Interim Milestones M-015-48A, M-015-48B, M-015-44B, M-015-45B; and M-015-46B are not modified by this change
package and remain unchanged.

Specific Changes to the M-015 series milestones are shown on page 2 of this Tri-Party Agreement change request.

At the June 28, 2005, Tri-PartyPqency Executive Committee meeting, the Parties acknowledged that the work
supporting Tri-Party Agreement Interim Milestones M-015-44B; M-015-45B, and M-015-46B would be impacted by the
delay and results of the new path forward: It was agreed that the Executive Committee would review these impacts and
evaluate any related milestone changes at the end of a 120 day period, which starts with final approval of this change
form.

Impact of Change
This extends the completion date for five M-015 series milestones. Impacts to M-020 Series Milestones associated
with modifications to Agreement Interim Milestones M-015-39C and M-015-43C are addressed by change form
M-20-05-01 in conjunction with this Agreement change package.

Affected Documents
The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning
management, and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents;
Multi-Year Work Plans; Site Wide Systems Engineering Control Documents; Project Management Plans, and, if
appropriate, LDR Report requirements).
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Page 2 of 2
Change Request M-015-05-02

Listing of M-015 Series Milestones and Completion Dates

Two Agreement Major Milestones (M-01 5-00 and M-015-00C) and five Interim Tri-Party Agreement Milestones

(M-015-48A, M-015-48B, M-015-44B, M-015-45B, and M-015-46B) are unchanged by this action.

Impacts to M-020 Series Milestones associated with these changes to Agreement Interim Milestones M-015-39C and

M-01 5-43C are addressed by Agreement change form M-20-05-01.

Modifications to existing Tri-Party Agreement milestones are denoted using s#+keewt for text deletions and shading for text
additions.

Number Title Due Date

M-015-00
Complete the remedial investigation/Feasibility Study (RI/FS) or (RFI/CMS) process for

12/31/2008
all op erable units.

M-015-OOC
Complete all 200 Area non-tank farm operable unit pre-rod site investigations under

12/31/2008
a p roved work p lan schedules.
Submit Draft A 200-CS-1 Chemical Sewer Group FS and submit Draft A 200-CS-1

4 4 ^30^2 095
M-015-39C Chemical Sewer Group Proposed Plan/proposed Resource Conservation and

03/31/2006
Recove ry Act Permit Modification.
Submit 200-PW-2 OU Feasibility Study and Proposed Plan/proposed Resource

13 142nn^1 2
M-015-43C Conservation and Recovery Act Permit Modification including the past practice waste

,.
04/30/2006

sites in the 200-PW-4 general process waste group .

M-015-44A Submit 200-MW-1 OU Remedial Investigation Report. 4^^
04/30/2006

M-015-44B Submit 200-MW-1 OU Feasibilit y Stud y And Pro posed Plan. 12/31/2006

Submit Plutonium/Organic-Rich OU Remedial Investigation Report including the past
practice waste sites in the 200-PW-1 OU Plutonium/Organic-Rich Process

M-015-45A Condensate/Process Waste Group OU, 200-PW-3 Organic-Rich Process
10/31/2006

Condensate/Process Waste Group OU, and 200-PW-6 Plutonium-Rich Process
Condensate/Process Waste Grou p OU.
Submit Plutonium/Organic-Rich OU Feasibility Study and Proposed Plan including the
past practice waste sites in the 200-PW-1 OU Plutonium/Organic-Rich Process

M-015-45B Condensate/Process Waste Group OU, 200-PW-3 Organic-Rich Process 9/30/2007
Condensate/Process Waste Group OU, and 200-PW-6 Plutonium-Rich Process
Condensate/Process Waste Grou p OU.
Submit 200 Area Chemical Laboratory Waste OUs Remedial Investigation Report,

M-015-46A including the past practice waste sites in the 200-LW-1 and 200-LW-2 200 Area
02/28/2006

Chemical Laboratory Grou p s.
Submit 200 Area Chemical Laboratory Waste OUs Feasibility Study and Proposed

M-015-46B Plan/Proposed Permit Modification, including the past practice waste sites in the 9/30/2006
200-LW-1 and 200-LW-2 200 Area Chemical Laboratory Grou p s.

M-015-48A Submit Draft A 200-ZP-1 CERCLA Remedial Investi g ation Re p ort to EPA. 5/31/2006
M-015-48B Submit Draft A 200-ZP-1 CERCLA Feasibilit y Stud /Pro osed Plan to EPA. 05/31/2007
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